
TCR Program – Application Approval Project #89 – March 2006 
  
Fresno Route 99; improve Shaw Avenue Interchange in northern Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $50,655 TCRP Funds Approved to Date: $1,600 
Total TCRP Funds Available: $5,000 Phase(s) Approved: 1 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $830  for Phase(s): 1 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to 
improve Shaw Avenue Interchange to address 
safety and capacity issues relating to traffic 
operations. Improvements may include 
interchange reconstruction with ramp 
relocation and widening.  This application 
includes funding for Phase 1 (environmental 
studies, preliminary engineering and project 
report.). The project has local support, it is 
anticipated that additional funding sources can 
be identified while the Phase 1 work is being 
performed. 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Perform environmental studies and preliminary 

engineering
7/00 10/04 $1,600

2 Prepare final PS&E package 8/04 10/07 $2,000
3 Perform right of way acquisition 8/04 10/07 $17,655
4 Construct project 3/07 1/10 $29,400

Total: $50,655

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,600 $1,600
Proposed $2,000 $1,400 $3,400

Committed
Proposed $16,255 $29,400 $45,655

Committed $1,600 $1,600
Proposed $2,000 $17,655 $29,400 $49,055

Totals: $1,600 $2,000 $17,655 $29,400 $50,655

TCRP State

STIP State

Totals:

Project Location 
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Prior TCRP Action:   

• Original application was approved on March 28, 2001 (TA-01-06) for $1,600,000 for Phase 1.  A 
delegated allocation of $1,600,000 was made to Phase 1. 

• $770,000 of allocated funds from Phase 1 expired in March 2006. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Subsequent applications will be made upon completion of the environmental and 
preliminary engineering phase. 
 
The Project has been suspended. 
 


